

PROJECT 10/10/2025,

Clacton Learn & Prosper

Friday, 10 October 2025

8 Issues Identified



CLASS ROOM OPPOSITE CCTV ROOM

Assigned To adjust gaps, install signage, install new strips



ISSUE 1

Assigned To adjusted gaps



ISSUE 2

Assigned To top gaps



ISSUE 3

Assigned To hinge side gaps



ISSUE 4

Assigned To keep side gaps



ISSUE 5

Assigned To installed new 10mm fire strips



ISSUE 6

Assigned To installed signage x 2



DOOR COMPLETED