

HIGHFIELD ELY ACADEMY - PROJECT UPDATE

MEET THE R G CARTER TEAM



PROJECT MANAGER
WILL ROBINSON
07881 817422
will.robinson@rgcarter.co.uk

Will is responsible for the overall delivery of the project, particularly focussing on resources, quality, compliance and stakeholder engagement.



PROJECT MANAGER
DAN COX
07484 525563
dan.cox@rgcarter.co.uk

Dan is our site-based Project Manager and works closely with both Will and Andy to manage the construction activities (including various deliveries) to site etc.



SITE MANAGER
ANDY EASY
07770 794523
andy.easy@rgcarter.co.uk

Andy is responsible for the day-to-day running of the site. He will manage construction activities and maintain health and safety standards in and around site.

THE PROJECT AND CONSTRUCTION ACTIVITIES

Project Summary

The project will enhance the provision in two main areas:

- A dedicated new wing for Early Years and Key Stage One pupils;
- A new block including hydrotherapy pool, sports hall and fitness suite, alongside independent teaching and social areas to meet the needs of young adults with Profound and Multiple Learning Difficulties.

Project Update

Throughout November, we will be undertaking the following works:

- Below ground drainage within the footprint of the Hydrotherapy Building.
- Installation of the Beam and Block Structural Floor
- Internal fit out works to the Music Room
- Testing and commissioning of the modular building and installation of the canopy

As outlined in our previous newsletter, works commenced on the new entrance to the school on 7th October and were successfully completed as planned on 17th October. A separate entrance and exit are now in use, improving the traffic flow into, around and out of the campus onto Downham Road (particularly assisting at dropoff and pickup times).

Our working areas have been segregated via secure fencing to ensure the safety of all persons on site. We have also installed viewing panels within the solid hoarding by teaching areas to allow the pupils to view the works as they progress.



FEEDBACK AND PROJECT INTEREST

Your feedback is important to us. Please do not hesitate to contact Will, Dan or Andy on the contact details above, should you have any queries or concerns.

