

PROJECT 08/10/2025,

Clacton Learn & Prosper

Wednesday, 8 October 2025

9 Issues Identified



DOOR TO CCTV ROOM

Assigned To install new 10mm strips, adjust gaps around door



ISSUE 1

Assigned To installed new strips



ISSUE 2

Assigned To adjusted gaps around door



ISSUE 3

Assigned To top gaps



ISSUE 4

Assigned To keep side gaps



ISSUE 5

Assigned To hinge side gaps



ISSUE 6

Assigned To install signage x2



ISSUE 7

Assigned To install new closer
old closer was faulty



DOOR COMPLETED