

PROJECT 07/10/2025,

Clacton Learn & Prosper

Tuesday, 7 October 2025

3 Issues Identified



CLASSROOM 2 UPSTAIRS

Assigned To install door closer



ISSUE 1

Assigned To installed door closer



DOOR COMPLETED