

PROJECT 08/10/2025,

Clacton Learn & Prosper

Wednesday, 8 October 2025

7 Issues Identified



FIRST AID ROOM

Assigned To adjust Gaps Round Door, install new 10mm strips



ISSUE 1

Assigned To gaps adjusted



ISSUE 2

Assigned To keep side gaps



ISSUE 3

Assigned To top gaps



ISSUE 4

Assigned To installed 10mm strips



ISSUE 5

Assigned To install signage x2



DOOR COMPLETED