

# Project Learn And Prosper

DOOR OPPOSITE MEDICAL ROOM

Wednesday, 08 October 2025

Prepared For Ssp Compliance

**10 Issues Identified**



**Issue 1 Ease And Adjust Gaps To Door/ Add New Intumescent Strips/Adjust Closer/**



**Issue 2 Install Lipping**



**Issue 3 New Closer**



**Issue 4 Gaps Ok**



**Issue 5 Gaps Ok**




**Issue 6**



**Issue 7 Gaps Ok**



**Issue 8 Gaps Ok**



**Issue 9 Gaps Ok**



**Issue 10 Complete**