



ACTION PLAN 2019/20

Subject: Computing

Leader: RR (and EJ)

Date: September 2019

Action (these are your specific actions – these can then be RAG rated at review points)	Timeframe/ (start & end) Milestones	Resources (people/time/ training)	Accountable	Monitoring and Evaluation (How will it be achieved?)	Success Criteria/ impact (What will it look like? How will you know you have met the objective? What will you see?)
To have an adequate amount of equipment to deliver the curriculum properly.	December 2019	Time to order Time to check equipments	RR/BG/DB	Audit resources Look at sharing resources Look at timetabling	There will be enough equipment to use in lessons, so children don't have to share.
To attend/arrange training in purple mash/lpads to upskill RR and EJ within the curriculum.	April 2020	Time to attend training	RR/DB	To implement the training within lessons	RR and EJ feel confident when delivering the curriculum.
To map out the curriculum overview to ensure coverage and objectives met	December 2019	Time to work together and discuss/plan the lessons for the school to ensure coverage.	RR/EJ	The curriculum overview will be presented.	RR and EJ to have hard/ electronic copies of the overview.
To make links with Apple and reinstate the digital leaders.	July 2019	Time to meet with digital leaders Adults to support an apple trip	RR/DB	To implement digital leaders and	Digital leaders to have projects throughout the year.



		•			
		•			
		•			